
 

 

 

NOVAR 2 WIND FARM 
 
Construction 
Construction of the scheme began on 21st June 2010. R J McLeod, a local 
contractor, were engaged as the Civil Works Contractor to install the roads, 
hardstandings, foundations and switchgear building on the site. 
 
Communications Link: a two-way radio system was installed at the very 
start of the project to give full coverage for both the existing and new windfarm 
sites. 
 
June 2010 – helicopter installing concrete plinth for repeater station 

 

 
 
 
 
 



 

 

 
Borrow Pit Operations: production of rock for the building of the on site 
roads and hardstandings. 
 
July 2010 – rock production following blasting at the borrow pit 
 

 
 
Wind Farm Road Construction: installation of site roads and reinstatement 
of the verges. 
 
August 2010 – Road construction to Turbine #7 
 

 
 



 

 

 
Turbine Foundation Construction: installation of the steel reinforcement at 
Turbine #12 – September 2010  
 

 
 

Highland weather: work was suspended for most of December 2010 due to 
the heavy snowfall and adverse weather leaving the site free for the local 
wildlife to enjoy. 
  

 


