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1 Introduction 

1.1 Overview of the Limondale Sun Farm 

The Limondale Sun Farm (‘Limondale’) is a large-scale solar photovoltaic (PV) generation facility and 
associated infrastructure in south-western New South Wales (NSW). The sun farm will be developed on a 
site within the Balranald Shire local government area (LGA), approximately 14 kilometres (km) south of 
the township of Balranald. The sun farm was granted development consent (SSD 8025) under Section 89E 
of the NSW Environmental Planning and Assessment Act 1979 (EP&A Act) on 31 August 2017. 

Limondale is currently undergoing a detail engineering design process to enable commencement of 
construction later in 2018.  

1.2 Purpose of this strategy 

The purpose of this Accommodation and Employment Strategy (AES) for Limondale is to address the 
relevant condition of consent (CoC) relating to accommodation and employment, with the following 
objectives:  

 identify opportunities for maximising the use of local accommodation, in particular for the 
construction workforce; 

 identify opportunities for maximising local employment; and 

 establish a framework for engaging with key stakeholders regarding accommodation and 
employment.  

1.3 Relevant condition of consent 

Condition 28 of the CoC requires the preparation of an Accommodation and Employment Strategy [AES] 
(to the satisfaction of the Secretary) prior to the commencement of construction. This AES has been 
prepared to satisfy the requirements of Schedule 3, Condition 28 of the CoC, replicated in the table 
below. This Plan addresses the following: 

Table 1.1 Relevant conditions of consent 

Condition of consent Report section  
Prior to the commencement of construction, the Applicant must prepare an Accommodation 
and Employment Strategy for the development in consultation with Council, and to the 
satisfaction of the Secretary. This strategy must: 

  

 provide updated estimates of the likely accommodation demand of the development, 
including consideration of the potential interaction with Sunraysia Solar Farm and the 
Balranald Mineral Sands Mine, in consultation with the applicant of that project; 

Section 3 and Section 
4  

 investigate options for maximising the use of available accommodation within 
Balranald during construction of the development;   Section 5  

 propose a strategy to facilitate the accommodation of the workforce associated with 
the development; Section 5  

 investigate options for prioritising the employment of local workers for the 
construction and operation of the development where feasible; and Section 6  
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Table 1.1 Relevant conditions of consent 

Condition of consent Report section  
 include a program to monitor and review the effectiveness of the strategy over the 

life of the development. Section 7  

1.4 Document hierarchy 

This AES sits within a suite of management plans and strategy documents required by the conditions of 
consent as shown in Figure 1.1 which detail the environmental performance criteria and site-specific 
management measures and procedures to be implemented. The overarching document is the 
Environmental Management Strategy (EMS) required under the CoC. The AES sits within the management 
plans required under the CoC and should be read in conjunction with the EMS.  

 

Figure 1.1 EMS framework 
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2 Regional profile 

2.1 Regional economic structure 

Balranald is the largest township in the Balranald Shire LGA with a population of 1,159. The population of 
the Balranald Shire LGA in 2016 was 2,287, compared to 2,283 in 2011 (ABS, 2018; ABS, 2013). Recently, 
significant developments implemented as part of the Balranald Shire Economic Development Strategy 
have fostered economic growth and diversification within the township. These significant developments, 
which include the construction of the Visitor and Interpretive Centre, Balranald Hospital and Balranald 
Central Trade School, have each provided additional employment opportunities for the township’s 
population and resulted in varied improvements to the level of services available for locals and visitors 
(Balranald Shire Council (BSC) 2016).  

At the 2016 census, agriculture was the dominant industry of employment for Balranald’s population 
(grape growing (6.4%), sheep farming (6.3%), and grain-sheep and grain-beefing cattle farming (3.6%)), 
with hospitals (4.3%) and local government administration (4.1%) among the township’s other major 
employers, reflecting the township’s role as a service centre within the Balranald Shire LGA (ABS, 2018). 
Though traditionally reliant on dry-land and irrigated agricultural production, the economy within the 
greater Balranald Shire LGA has experienced significant diversification to encompass horticulture, 
viticulture and organic agricultural production.  

The most common occupations in Balranald township include managers, labourers, technicians and trade 
workers, clerical and administrative workers, machinery operators and drivers, community and personal 
service workers, professionals and sales workers (ABS, 2018). A review of the local business directory 
suggests that the majority of those occupations are performed at small and medium companies, focussed 
on satisfying local demands (BSC, 2018). In September 2016, the unemployment rate within the Balranald 
Shire LGA was 3.9%, which was less than the NSW and Australian unemployment rates, which were 5.2% 
and 5.7%, respectively.   

Tourism has become an important economic contributor in Balranald with domestic and international 
tourists attracted to the Yanga and Mungo National Parks within the Balranald Shire LGA (BSC 2016). The 
township of Balranald is also the location of a number of the region’s major festivals and annual events 
including the 5 Rivers Outback Festival, the Murrumbidgee Fishing Classic and the Balranald Racing Club’s 
Balranald Cup and Derby Day. 

2.2 Facilities and services 

Balranald has two cafes, a bakery, two take away shops, an Ex-Services Memorial Club and a restaurant in 
the Balranald Motor Inn. Two supermarkets, a banking branch, a post office, a small airport, a number of 
mechanic garages, three services stations, a major district hospital and a general medical practice service 
are also located in Balranald.  

In Tooleybuc and Piangil (approximately 50 km south of Balranald), one restaurant/cafe, a post office and 
two service stations service the area.  
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In neighbouring towns Euston and Robinvale (approximately 80 km west of Balranald) a larger number of 
facilities and resources are available. Four cafes, four takeaway facilities and restaurants, a boutique 
distillery, a golf club, and a bowling and recreation club are present within the towns. A large 
supermarket, a pharmacy, a newsagency, two post offices, three bank branches, a number of retail stores, 
a number of mechanics and smash repair garages, two service stations, two major medical centres and 
minor GP clinic are also present.  

In larger Swan Hill (approximately 90 km south of Balranald) there are a more extensive variety of cafes, 
take away shops and restaurants, seven service stations, a race course, golf and country club and an RSL 
club. Three major supermarkets, two post offices, six bank branches, a newsagent, three pharmacies, a 
cinema, an airport and a large number of retail stores are present in the town. Swan Hill also has a large 
industrial area with a number of engineering, scrap metal, recycling, repair and mechanical services. 
There is a major hospital and a number of other smaller medical clinics, GPs, surgeries, specialists, 
dentists and physiotherapists.  
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3 Workforce generation  

3.1 Workforce estimates  

3.1.1 Construction 

Workforce estimates for the duration of construction are presented in Table 3.1. The workforce will be 
sourced from both the local and wider region; it is expected to comprise a combination of people residing 
locally, and workers who will travel from other regional centres or metropolitan areas and reside in 
temporary accommodation during construction.  

It is desirable that a proportion of the workforce will be from the resident population within Balranald and 
surrounding LGAs, as this would be economically beneficial for the region, and would reduce demand for 
temporary workforce accommodation (assuming those workers travelled daily from their place of 
residence). However, to provide conservative estimates for accommodation demand, it is assumed that 
most of workforce will require temporary accommodation during their employment.  

Table 3.1 Workforce estimates during construction 

Month Number of workers 
Month 1 80 
Month 2 140 
Month 3 210 
Month 4 220 
Month 5 220 
Month 6 220 
Month 7 220 
Month 8 250 
Month 9 250 
Month 10 250 
Month 11 250 
Month 12 230 
Month 13 230 
Month 14 160 
Month 15 110 
Month 16 60 
Month 17 50 
Month 18 50 

3.1.2 Operation 

Once operating, Limondale is expected to require up to 20 employees on an ongoing basis.  
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3.2 Interaction with other projects 

Given the potential for overlap between the construction period for Limondale and other developments 
near Balranald, interaction with other projects has been considered. An influx of workers requiring 
accommodation could place pressure on local short-term accommodation and other services within the 
town, which may have adverse flow-on effects. For example, construction workers may restrict the 
availability of supply of short-term accommodation to other users during peak tourist periods such as 
school holidays and the region’s major festivals and annual events.  

3.2.1 Balranald Mineral Sands Project  

The CoC requires consideration of potential interaction with the Balranald Mineral Sands Mine, which is 
an approved but not yet constructed mine approximately 12 km north-west of Balranald. The approval for 
the mineral sands mine includes approval for a workforce accommodation camp to be located at the mine 
site, which would accommodate the majority of the construction workforce. Therefore, cumulative 
impacts associated with accommodation in the township of Balranald are unlikely, as the workforce 
would be accommodated outside of town in purpose built accommodation.  

Iluka Resources was contacted by email on 1 May 2018 regarding its expected demand for 
accommodation in Balranald during 2018 and 2019. Iluka’s reply on 2 May 2018 confirmed that Iluka has 
no demand for local accommodation in Balranald in the short term (next 2 years). 

3.2.2 Sunraysia Solar Farm 

The CoC requires consideration of potential interaction with the Sunraysia Solar Farm in consultation with 
the applicant of that project. The proposed Sunraysia Solar Farm is also on the western side of Yanga 
Way, immediately south of Limondale. 

As detailed in Table 1.2, Limondale Sun Farm has consulted with the proponent for the Sunraysia Solar 
Farm regarding the construction schedules for the two developments and concurrent impacts. 
Representatives for Sunraysia Solar Farm confirmed the construction is planned to commence in July 2018 
with full construction from September 2018 to August 2019. The construction periods for both projects 
will overlap for most of their durations.  

Publically available information for the Sunraysia Solar Farm indicates a peak construction demand of 250 
workers. Discussions with BSC in April 2018 and representatives for the Sunraysia Solar Farm in May 2018 
indicated that the proponent for the Sunraysia Solar Farm is progressing with a purpose built 
accommodation camp in the Balranald township, which would be operational for the commencement of 
the Sunraysia Solar Farm. The facility would primarily cater to the workforce for that project. BSC initially 
indicated there could be opportunities for proponents of other projects, such as Limondale, to use this 
facility. However, recent discussion with representatives for the Sunraysia Solar Farm in May 2018 
confirmed that it would require the full capacity of the camp to house its workforce, and would not rely 
on local accommodation.  
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4 Engagement with key stakeholders 

The CoC (Schedule 3, Condition 28) requires that this AES be developed in consultation with BSC, and the 
proponents of the Balranald Mineral Sands Mine (Iluka Resources) and Sunraysia Sun Farm (Maoneng). 
Engagement with these and other key stakeholders is necessary to ensure that opportunities to maximise 
accommodation use within Balranald are realised, as required by the CoC.  

Key stakeholders and consultation proposed and/or undertaken to date is summarised in Table 4.1.  

Table 4.1 Stakeholder engagement  

Stakeholder Consultation outcomes  
Balranald Shire 
Council (BSC) 

A meeting was held via teleconference with BSC’s General Manager, Michael Kitzelman, on 27 
April 2018. BSC has indicated its willingness to work proactively and collaboratively with Belectric 
to achieve the objectives of the AES and maximise opportunities for Balranald town. This has 
included willingness on BSC’s behalf to facilitate communication with the above stakeholders. 
BSC raised the potential opportunity for using the purpose built workforce accommodation being 
considered by Sunraysia Solar Farm.  
A copy of the AES was submitted to BSC and correspondence was received from BSC on 17 July 
2018 with comments on the AES. Copies of correspondence are provided in Appendix A.   

 

Accommodation 
operators in 
Balranald and 
surrounding towns 

Surveys of accommodation operators in Balranald were completed in April 2018. A number of 
operators identified their interest in receiving further information regarding opportunities to 
service the construction workforce for Limondale.  

 

Owners of available 
rental properties 

Correspondence has been received from a number of property owners indicating the availability 
of houses within Balranald. BSC indicated its willingness to facilitate initial discussions with the 
local community regarding opportunities. Belectric has established a register of property owners 
who have expressed interest to date.  

 

Local business 
community 

Discussions with BSC identified a number of opportunities to engage with the local business 
community, including through the local chamber of commerce and the local community 
development organisation Balranald Inc. BSC indicated its willingness to facilitate initial 
discussions with the local business community.  

 

Sunraysia Solar 
Farm  

Belectric and representatives for the Sunraysia Sun Farm held a teleconference on 24 May 2018. 
Commenced discussions regarding the construction schedules for the two developments and 
concurrent impacts. Representatives for Sunraysia Solar Farm confirmed the construction is 
planned to commence in July 2018 with full construction from September 2018 to August 2019. 
Sunraysia confirmed that its purpose built accommodation facility, if it was to be constructed, 
would be unlikely to have capacity to accommodate workers from the construction of the 
Limondale Sun Farm.  

 

Balranald Mineral 
Sands Mine (Iluka 
Resources) 

Iluka has confirmed that it will have no demand for local accommodation in Balranald in the 
short term (next 2 years). The need to engage with Iluka will be reviewed as part of regular 
reviews of the AES if the construction period is protracted beyond 2020.  
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5 Accommodation strategy 

5.1 Review of accommodation options  

The CoC requires that the AES investigate options for maximising the use of available accommodation in 
Balranald during construction. As described in Section 3, a portion of the workforce is likely to travel from 
other regional or metropolitan areas and reside in the Balranald area temporarily for the duration of 
construction. This will create demand for temporary accommodation during the construction period for 
up to 18 months.   

A review of accommodation completed through online booking websites has identified a range of options 
for accommodating the construction workforce. These include:  

 Short-term accommodation – motels and caravan parks. 

 Rental accommodation – renting privately-owned dwellings. 

 Purpose built workforce accommodation – existing and/or approved (but not yet constructed) 
workforce accommodation options.  

These three options are discussed below. In addition, a survey of accommodation business 
owners/operators in Balranald township was also conducted in April 2018. The survey included the 
following questions:  

 How many rooms are available? 

 What are typical occupancy rates? 

 What are the peak periods and local events that the establishment caters for during the year? 

 What other developments in the area that have generated demand for accommodation recently, 
or that you expect in the future? 

 Do you see the construction of the Limondale Sun Farm as an opportunity for your business? 

The results of the review of available accommodation and survey are discussed in the following sections. 

5.1.1 Short-term accommodation – Balranald 

i Available accommodation 

There are a number of short-term accommodation options available which primarily cater to tourists and 
other visitors in Balranald, as well as workers associated with farming, agricultural and mining activities in 
the region. These include motels, motor inns and cabins. A review of available accommodation through 
online booking websites has identified approximately 103 rooms in Balranald town, detailed in Table 5.1. 
Representatives from each of the establishments below were contacted, with the exception of the Sturt 
Motel which could not be contacted at the time.  
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Table 5.1 Available accommodation in Balranald 

Establishment  Type Number of rooms 
Balranald Capri Motel Motel 12  
Balranald Caravan Park Caravan park 12 onsite cabins/caravans 
Balranald Club Motel Motel 15  
Balranald Colony Inn Motel Motel 8  
Balranald Motor Inn Motel 22  
Balranald Sturt Motel Motel 14  
Shamrock Motel Motel 20  
Total  103  

ii Occupancy rates 

Average occupancy rates were reported as high by accommodation business owners in the survey, with 
most establishments reporting more than 60% occupancy on average, and up to 100% during peak 
periods. With a construction workforce of around 185 workers sustained over a period of around 12 
months, and with occupancy rates typically greater than 60%, there is insufficient existing 
accommodation within Balranald township to accommodate the construction workforce at present. 

iii Peak demand periods 

The accommodation operators surveyed identified a number of peak periods during which the town 
supported larger numbers of tourists and visitors. Tourism has become an important economic 
contributor in Balranald with domestic and international tourists attracted to the Yanga and Mungo 
National Parks. The township of Balranald is also the location of a number of the region’s major festivals 
and annual events. Peak periods identified by accommodation providers included:  

 School holidays, especially when NSW and Victorian holiday periods overlap; 

 Christmas and Easter holiday periods; 

 5 Rivers Outback Festival (early October); 

 Murrumbidgee Fishing Classic (March); and 

 Balranald Racing Club’s Balranald Cup and Derby Day (October/November). 

iv Other developments 

Accommodation operators identified a number of other developments in the area that had recently, 
currently or were expected to generate demand for workforce accommodation in the near future:  

 almond farming operations; 

 government employees and contractors associated with road work activities and from Water NSW; 

 mining activities in the area (although noting that demand has reduced). 
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v Perceived benefits of Limondale 

All accommodation owners/operators surveyed identified Limondale as a positive opportunity. A number 
of personnel surveyed commented that they would be interested in receiving further information on the 
requirements for accommodation for Limondale, and opportunities were also identified for expansion of 
facilities to accommodate additional workers.  

5.1.2 Short-term accommodation – other 

A more extensive range of accommodation options have been identified within 100 km of Limondale. 
These are summarised below and detailed in Table 5.2: 

 Tooleybuc (55 km south-west of Balranald) – at least 30 rooms; 

 Euston (80 km west of Balranald) – at least 30 rooms; 

 Swan Hill (approximately 90 km south of Balranald) – more than 420 rooms. 

Table 5.2 Short-term accommodation within 100 km of Limondale 

Establishment Location Type Number of rooms 1 
Tooleybuc Club Motor Inn Tooleybuc Motel Unknown 
Tooleybuc Motel  Tooleybuc Motel 16  
Tooleybuc Country Roads Motor Inn  Tooleybuc Motel 14  
Tooleybuc River Retreat Villas Tooleybuc Cabins Unknown 
  Sub total Greater than 30  

Euston Club Cabin Resort Euston 
Self-contained 
accommodation 

Unknown - 2 and 3 bedroom 
cabins 

Euston Club Motel Euston Motel Unknown 
Euston Motel Euston Motel 20  
Euston Riverfront Caravan Park and Cafe Euston Caravan park 10 onsite cabins/caravans 
  Sub total Greater than 30  
Australian Settlers Motor Inn Swan Hill Motel 15  
Best Western Burke and Wills Motor Inn Swan Hill Motel 19  
Best Western Travellers Rest Motor Inn Swan Hill Motel 20  
Big4 Riverside Swan Hill Swan Hill Caravan park 32 onsite cabins/caravans 
Comfort Inn Campbell Swan Hill Motel 24  
Comfort Inn Lady Augusta Swan Hill Motel 24  

Hilltop Resort Swan Hill Motel/Resort 
16 motel rooms, 10 cabins 
and ensuite sites 

Ibis Styles Swan Hill Resort Swan Hill Hotel 62  
Jacaranda Holiday Units Swan Hill Apartments 15  
Jane Eliza Motor Inn Swan Hill Motel 27  
Lazy River Motor Inn Swan Hill Motel 45  
Murray River Motel Swan Hill Motel 17  
Paddle Steamer Motel Swan Hill Motel 20  
Paruna Motel Swan Hill Motel 16  
Pental Island Holiday Park Swan Hill Caravan park 13 onsite cabins/caravans 
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Table 5.2 Short-term accommodation within 100 km of Limondale 

Establishment Location Type Number of rooms 1 
Pioneer Station Motor Inn Swan Hill Motel 30  
Sun Centre Motel Swan Hill Motel 18  
Swan Hill Holiday Park Swan Hill Caravan park 7 onsite cabins/caravans 
  Sub total Greater than 420  
  Total Greater than 480  

Notes: 1. Number of rooms is conservative as the number of rooms was unknown for several establishments. 

5.1.3  Rental accommodation  

Correspondence with local residents during the community information sessions held in 2017, as well as 
correspondence with property owners, has identified capacity within the housing market in Balranald for 
rental accommodation. A number of property owners have contacted Limondale developer directly to 
offer houses for rent.  

A review of local property and real estate websites did not identify publically advertised rental properties; 
however, based on the correspondence received to date it appears that there are potentially dwellings 
available for rent during construction.  

5.1.4 Purpose built workforce accommodation  

Consideration was given to several existing and/or approved but not yet constructed purpose built 
workforce accommodation facilities, with outcomes documented in Table 5.3. None of these are currently 
available, although there is potential for these to be operational at some point during the construction 
period of Limondale. 

Table 5.3 Suitability of purpose built workforce accommodation options 

Facility Status Comments 
Australian Farming 
Services workforce 
accommodation 

Existing – located 
on property 
adjoining sun farm 

Consultation with Exact Contracting has identified that a 40 bed workforce 
accommodation facility is located on the property immediately north of 
Limondale, previously used to accommodate workers establishing an almond 
farm. Preliminary discussions with Exact Contracting confirmed that the 
accommodation facility is not available for use by Limondale.  

Sunraysia Solar 
Farm workforce 
accommodation 

Proposed – 
proponent in 
discussions with  
BSC  

Discussions with BSC in April 2018 indicated that the proponent for the 
Sunraysia Solar Farm was considering an application for an accommodation 
facility in Balranald town, which could be approved and operational later in 
2018. While the facility would primarily cater to the workforce for that 
project, Council indicated there could be opportunities for proponents of 
other projects to use this facility. However, recent discussion with 
representatives for the Sunraysia Solar Farm in May 2018 confirmed that it 
would require the full capacity of the camp to house its workforce.  

Workforce 
accommodation for 
the Balranald 
Mineral Sands 
Project 

Approved – not 
constructed  

A workforce accommodation camp forms part of the approval for the 
Balranald Mineral Sands Mine to the north of Balranald, however the mine 
and associated camp have not been constructed to date. Correspondence 
from Iluka dated 2 May 2018 stated that there would not be demand for 
accommodation in Balranald in the short term (next two years). This option 
has not been considered further.  
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5.1.5 Peak periods 

A number of peak periods have been identified where accommodation demand from the construction 
workforce has the potential to coincide with school holiday periods and the region’s major festivals and 
annual events. For short term peak periods associated with events and festivals, for example the 5 Rivers 
Festival which runs over a long weekend in October in Balranald town, it may be possible to reduce 
workforce numbers for a short period to ease demand for workforce accommodation.  

5.2 Hierarchy of accommodation options  

The CoC identifies the need to investigate options for maximising the use of available accommodation in 
Balranald. Utilising existing accommodation in Balranald is the most favourable option for several 
reasons:  

 it minimises daily travel time to the site for workers;  

 it maximises accessibility to local business services in Balranald that may be used by the workforce 
(eg cafes, restaurants, supermarkets, service stations and retail services);  

 it maximises economic benefits for Balranald township.  

The hierarchy for accommodation for the construction workforce, in order of preference, is detailed in 
Table 4.4.  

Table 5.4 Construction workforce accommodation hierarchy of options 

Priority Comment Total number of 
rooms (approx) 

Rooms available 
based on 60% 
occupancy 

1. Short-term temporary 
accommodation such as 
motels and caravan 
parks in Balranald town 

These establishments are located within 
Balranald town and are in close proximity to the 
site, and to facilities and local business services 
that may be used by the workforce. 

103 41 

2. Rental 
accommodation within, 
or in close proximity to 
Balranald town 

The construction workforce is likely to include 
personnel who relocate to the region 
temporarily for an extended period (eg greater 
than three months) during construction. Rental 
accommodation would provide a more 
permanent base for these personnel for the 
duration of their employment which is close to 
town and to the site.  

Unknown Unknown 

3. Short-term temporary 
accommodation in 
surrounding regional 
towns 

Three other towns within 100 km of the site, 
Tooleybuc (55 km from site), Euston (80 km from 
site) and Swan Hill (90 km from site), have been 
identified as having short-term accommodation 
that could service the construction workforce.  

480  192 

 Total (approximate) 523  233 

Based on an average occupancy rate of 60% for short term accommodation outside peak periods, there is 
estimated to be a total of 233 rooms within 100 km of Limondale in Balranald, Tooleybuc, Euston and 
Swan Hill. In combination with maximising recruitment from local region and identification of local rental 
accommodation, there is likely to be sufficient accommodation for the workforce outside peak periods.  
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5.3 Actions to prioritise use of local accommodation  

Actions have been developed in order to address the objective of prioritising the use of local 
accommodation in Balranald, detailed in Table 5.5. 

Table 5.5 Actions to prioritise use of local accommodation 

Action Timing Responsibility 
Prioritise use of local accommodation where practicable, outside of 
identified peak times. 

During project 
planning (prior to 
construction) 

Site Manager 

Engage with BSC once further engineering design is completed to enable 
more accurate estimates of construction timing and workforce demand to 
be communicated to local accommodation operators and property 
owners for use in accommodation and workforce planning. 

During project 
planning (prior to 
construction) 

Site Manager 

In consultation with BSC, facilitate business preparedness in the local 
business community by providing further detail to key stakeholders on 
construction timing, workforce estimates, accommodation requirements, 
and goods and services required during the construction period. 

During project 
planning (prior to 
construction) 

Site Manager 

Maintain a register of local property owners who have expressed interest 
in offering dwellings for rent. 

During project 
planning (prior to 
construction) 

Site Manager 

Review workforce predictions quarterly during construction to ensure that 
accommodation requirements are met in accordance with the objectives 
of this AES. 

At commencement of 
construction and 
quarterly thereafter 

Site Manager 

Identify any overlaps with peak demand periods for accommodation in 
the coming quarter and engage with key stakeholders. 

At commencement of 
construction and 
quarterly thereafter 

Site Manager 

Maintain a register which identifies level of participation for local 
accommodation providers and employment of local workforce.  

At commencement of 
construction and 
review quarterly 
thereafter 

Site Manager 

Regularly consult with local property owners and accommodation 
providers to manage occupancy to maximise use of local accommodation, 
without preventing its use for tourism purposes. 

At commencement of 
construction and 
quarterly thereafter 

Site Manager 
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6 Employment strategy 

6.1 Suitability for the project 

The project will provide an opportunity for local people and local businesses to benefit from investment 
associated with construction of the Limondale Sun Farm; however this shouldn’t detract from the 
project’s financial responsibility, safety and performance. 

Local businesses will be encouraged to participate in the project on the basis of providing competitive 
terms of business, price, quality and delivery, as well as taking into account safety and environmental 
considerations. 

The project will partner with businesses which are appropriate and suitable for the project, which will 
take into account experience, qualifications, value for money and shared values. 

6.2 Types of labour and skills required  

The workforce estimates are presented in Section 3. The types of labour and skills required include:  

 construction manager and foreman; 

 quality, health and safety personnel; 

 surveyors; 

 earth moving equipment operators;  

 roadwork contractors; 

 pile driving operators; 

 laser/string line workers; 

 tracker and module installers; 

 trenching and cable laying; 

 electricians;  

 machine operators; 

 general labourers; and  

 security. 

Based on the regional profile in Section 2, there are likely to be workers with some of these skills and 
trades residing in the local and wider region.  
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6.3 Actions to prioritise local employment 

Objectives and actions have been developed to encourage and prioritise local employment for Limondale, 
detailed in Table 6.1. 

Table 6.1 Objectives and actions to encourage prioritisation of local employment 

Objective Actions Timing Responsibility  
Inform local 
community about 
project-related 
opportunities 

Engage with BSC and the local business community to 
identify local media outlets (eg radio, newspaper, local 
social media) and other advertising opportunities (for 
example, the BSC website, local business community 
group social media pages) to advertise expressions of 
interest for employment and other services. 

Once construction 
contractor is 
appointed 

Site Manager 

Prioritise employment 
of suitably skilled local 
workers  

Use goods and services provided by local businesses 
where they are able to provide those goods and 
services at equal or better standard as those from the 
outside area, and are competitive on price, 
performance, quality, safety, suitability and delivery. 

During project 
planning (prior to 
construction) 

Site Manager 

Give local businesses sufficient opportunity to submit 
proposals and tenders. 

During project 
planning (prior to 
construction) and 
once construction 
contractor is 
appointed 

Site Manager 

Encourage subcontractors to hire local workers 
wherever possible and reasonable.   

Once construction 
contractor is 
appointed 

Site Manager 

Establish employment of local workers as one of the 
criteria against which subcontractors are assessed 
when awarding contracts. 

Once construction 
contractor is 
appointed 

Site Manager 

Identify roles for which suitable training could be 
provided to re-skill local workers. 

Once construction 
contractor is 
appointed 

Site Manager 

Take opportunities to supervise, mentor and up-skill 
local businesses and employees for specialist works, 
rather than recruiting from outside the area, where 
practicable. 

Once construction 
contractor is 
appointed 

Site Manager 

Identify requirements for employment opportunities 
and the procurement of goods and services to be 
tendered in the coming quarter and communicate with 
key stakeholders. 

Once construction 
contractor is 
appointed and 
review quarterly 

Site Manager 
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7 Implementation of the strategy 

7.1 Roles and responsibilities 

The roles and responsibilities for implementation of environmental management are detailed in the 
Environmental Management Strategy. The Site Manager is responsible for implementation of the AES, 
including undertaking all consultation with key stakeholders. 

Table 7.1 Roles and responsibilities  

Role Name Contact 
Site Manager To be confirmed.   

7.2 Review and continuous improvement 

Ongoing monitoring and review of the performance and implementation of the AES will be undertaken in 
accordance with Schedule 3, Condition 28(e) of the CoC. 

During construction, the AES will be reviewed biannually (every six months) to:  

 assess the extent to which the objectives of the AES are being met with regard to:  

- maximising use of local accommodation (Table 5.6 of the AES); 

- prioritising local employment where reasonable and feasible (Table 6.1 of the AES); 

 assess the continuing suitability of the AES in relation to construction progress, workforce 
predictions, changing conditions and information; and 

 incorporate feedback from external stakeholders, including BSC, accommodation operators, the 
business community and the general community. 

Regular review of the AES will allow opportunities for improvement to be identified and implemented, 
achieving the overall aim of continual improvement. 
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Appendix A 

Consultation records 
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BALRANALD SHIRE COUNCIL 

ALL COMMUNICATIONS 
MUST BE ADDRESSED TO 
THE GENERAL MANAGER 

Contact:AP:GH:D18.7275 

70 Market Street, Balranald NSW 2715 
PO Box 120, Balranald NSW 2715 

Tel: 03 5020 1300 
Fax: 03 5020 1620 

Email: council@balranald.nsw.gov.au  
Web: www.visitbalranald.com.au  

17 July 2018 

Belectric Australia Pty Ltd 
Wayne Ralph 
Unit 329 
25 Milton Road 
MALVERN VIC 3144 

Dear Wayne, 

Re: Limondale Solar Farm — Accommodation and Employment Strategy 

Council appreciates the opportunity to review the Limondale Solar Farm Accommodation & 
Employment Strategy (the Strategy)and the following comments are provided for your 
consideration. 

The specifications of the Township of Balranald in terms of service availability appears somewhat 
inconsistent with actual service availability, however this is not a critical failure of the Strategy. 
Council has greater concerns in terms of: 

The Strategy is silent on the provision of health related services to workers and the 
cumulative impact on existing health services with 2 solar farms under construction? 
The Strategy is silent on transport to and from site: 

Workers — How will transport to and from site work, numbers etc? 
Contractors/ Delivery truck drivers. Has it been assumed that delivery truck drivers 
will do a return trip on the same day, or will they spend the night in a motel/hotel? 

The Strategy is silent on potential impacts on existing services such as water, sewer and 
solid waste. 
Balranald or the broader region may not offer the required workforce numbers? Where will 
the additional workforce be sourced and housed? 
Potential impact on mobile communication infrastructure (wireless voice and data) that a 
significant number of additional services may have. 

Council would also be keen to see a specification to 'encourage subcontractors to hire local 
workers' described in the Strategy, 'for example' is considerably vague so as not give Council 
reaionable confidence that the project will provide significant local employment opportunities. 

An 11  • retorius 
Dire_i or s ure and Development 
For the GENERAL MANAGER 

faithfully, 
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Limondale Sun Farm Pty Ltd                     Commercial in Confidence 1 

 
26/08/2018      sent by email correspondence 
 
 
Mr Andre Pretorius  
Director Infrastructure and Development 
Balranald Shire Council 
70 Market Street, Balranald  
NSW, 2715 
 
 
Dear Andre 
 
 

RE: Limondale Solar Farm – Accommodation and Employment Strategy  
 

Please find responses below to councils review of the Accommodation and Employment Strategy. 

 
1. The Strategy is silent on the provision of health related services to workers and the 

cumulative impact on existing health services with 2 solar farms under construction? 
 
The project is not anticipating reliance on health services unless in an emergency 
situation where details of the nearest appropriate facility are given in Emergency 
Reponses documents and the Construction Management Plan. The workforce will 
reside temporarily in existing accommodation in Balranald and other towns as 
specified in the AES (and EIS prepared for the Limondale Sun Farm). Minor treatments 
will be dealt with on site with appropriately qualified first aid personnel. It is expected 
workers will rely on health services close to their permanent place of residence (which 
may be outside the region) for more regular health related services. 
 

2. The Strategy is silent on transport to and from site: 
a. Workers - How will transport to and from site work, numbers etc? 

 
It is anticipated that workers can either car pool or take their private vehicle 
to site. There could be an opportunity to run a mini bus between areas where 
multiple workers are utilising accommodation. Transport impacts were 
assessed in the EIS & Traffic Management Plan. 
 

b. Contractors/ Delivery truck drivers. Has it been assumed that delivery truck 
drivers will do a return trip on the same day, or will they spend the night in a 
motel/hotel? 
 
The logistics provider is anticipating trucks will switch drivers in Euston or 
Mildura meaning there will be no local accommodation required except for 
any onsite staff from the logistics contractor. 
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Limondale Sun Farm Pty Ltd       Commercial in Confidence 2 

3. The Strategy is silent on potential impacts on existing services such as water, sewer 
and solid waste. 
 
This comment is not relevant to our Accommodation & Employment Strategy as we 
are proposing utilising existing accommodation services In Balranald shire and 
surrounds. 
 

4. Balranald or the broader region may not offer the required workforce numbers? 
Where will the additional workforce be sourced and housed? 
 
As stated in the EIS and Section 3.1.1 of the strategy, it is unlikely that that all 
workforce numbers will be sourced from the Balranald region. Section 3.1.1 of the 
strategy states: “The workforce will be sourced from both the local and wider region; 
it is expected to comprise a combination of people residing locally, and workers who 
will travel from other regional centres or metropolitan areas and reside in temporary 
accommodation during construction”. Any workers not from the immediate area will 
be accommodated in existing services In Balranald shire, Swan Hill and surrounds as 
detailed in the strategy. 
 

5. Potential impact on mobile communication infrastructure (wireless voice and data) 
that a significant number of additional services may have. 
 
This comment is not relevant to our Accommodation & Employment Strategy 

 

 
 
 
Sincerely 

 

 

John Zammit 
Senior Development Manager 

On behalf of Limondale Sun Farm Pty Ltd 

 

 

confidential
Peter Veljkovic

Innogy
Sep 12, 2018 21:09

confidential
Peter Veljkovic

Innogy
Sep 12, 2018 21:09



SYDNEY

St Leonards, New South Wales, 2065
�������	���
��������
����������������

T 02 9493 9500   F 02 9493 9599

BRISBANE 
Level 4, Su�te 0�, 87 W�ckham Terrace
Spr�ng ���l, Queensland, 4000
T 07 3839 �800   F 07 3839 �866

www��������������������

NEW�ASTLE 
Leve���
�������
�����Hunter Street
Newcastle, New South Wales, 2300
T 02 4907 4800   F 02 4907 4899

confidential
Peter Veljkovic

Innogy
Sep 12, 2018 21:09

confidential
Peter Veljkovic

Innogy
Sep 12, 2018 21:09


	LETTER OUT - Wayne Rolph - Limondale Solar Farm - Comments on Accommodation and Employment Strategy 17-7-18.PDF
	00000001


